San Lorenzo River Sediment TMDL
Implementation Action Time-Schedules

Implementation Action Implementing Progress Time-
Parties(s)* Description? Schedule®
(e.g. milestones, (expected
deliverables, completion date)
submittals)
A. Increase presence at Pre-Harvest Inspections to RWQCB % Inspected November 2005
100% of Class I and Class II watercourses annually of total and annually
(watercourses supporting use for domestic water waived permits thereafter
supply, fish, and/or aquatic habitat for non-fish
aquatic species)
B. Perform Post-Harvest Inspections 3 to 5 years RWQCB % Inspected November 2005

after harvest on Timber Harvest Plans with Class I and annually of total and annually
Class II watercourse crossings. waived permits thereafter
C. Convene a Working Group of federal, state, and NMFS, CDF, County | Status of November 2006
local agencies, and timberland owners and foresters Planning, RWQCB, | workgroup efforts
to develop specific timber harvesting management Timber Land to develop
ractices for the San Lorenzo River Watershed Owners practices

D. Enforce erosion control ordinance following 3-year County Planning Report of nhumber November 2005
Timber Harvest Plan maintenance period of violations, calls, | and annually

or cases thereafter
E. Develop strategy for more effective enforcement of | County Planning Report of number November 2005
County code violations pertaining to erosion control of valid complaints | and annually
and sedimentation prevention throughout the San received and red thereafter
Lorenzo Watershed. tags issued
F. RWQCB will review evidence of Timber Harvest CDF, THP BMPs developed November 2005
Plan Best Management Practices developed pursuant Submitter, RWQCB and annually
to Section 916.9 of 2001 Forest Practices Act during thereafter
Pre-Harvest and Post-Harvest Inspections.
G. Create public road database to inventory and County Public Database created November 2006
prioritize problems for correction. Works, Caltrans, and problems

Cities prioritized
H. Develop a Public Roads Maintenance Best County Public Program November 2006
Management Practices (BMP) Program. Works and developed; Miles or | and annually
Planning numbers of road thereafter

drainage

improvement

projects related to

number of

landowners or road

segments
I. Improve public road spoils management and County Public Disposal sites November 2009
disposal: develop spoils disposal site(s) in or near the Works and Caltrans | developed (One
San Lorenzo Watershed. site location —

complete)
J. Assess State Park roads and trails for erosion into State Parks Roads and trails March 2006

San Lorenzo River and tributaries. Develop a program

assessed; Program
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Implementation Action

Implementing
Parties(s)*

Progress
Description?
(e.g. milestones,
deliverables,
submittals)

Time-
Schedule®
(expected
completion date)

K. Develop and implement private road improvement

RCD-lead, NRCS,

Program developed

Pursuant to grant

program. County, RWQCB, and implemented; completion
CDFG, landowners | Miles or numbers of | dates*
road drainage
improvement
projects related to
number of
landowners or road
segments; Number
of field visits,
workshops, tours,
newsletters, etc.
L. Evaluate need to revise erosion control provisions County Planning Erosion control November 2006
in County Grading Regulations and Erosion Control provisions
Ordinance to better protect sandy-soil areas. evaluated and
revised if needed
M. Evaluate need to revise erosion control provisions City of Scotts Valley | Erosion control November 2006
in City of Scotts Valley Grading Regulations and provisions
Erosion Control Ordinance to better protect sandy-soil evaluated and
areas. revised if needed
N. Evaluate need to revise erosion control provisions City of Santa Cruz Erosion control May 2004

in City of Santa Cruz Grading Regulations and Erosion provisions
Control Ordinance to better protect sandy-soil areas. evaluated and
revised
(completed)
O. Promote improved livestock management practices | RCD, Santa Cruz Number of March 2007*

to reduce discharge of sediment.

Horsemen, County
Planning, County
Environmental
Health Services,
Livestock Owners

livestock facilities
with management
practices in place;
Number of
workshops, tours,
trainings, field

visits, etc.
P. Implement education programs and modify policies | County Planning, Programs November 2005
and procedures to improve riparian corridor DFG, Cities implemented and and annually
protection, maintain channel integrity, implement policies modified thereafter
alternatives to hard bank protection, and retain woody
material.
Q. Develop strategy to reduce erosion from discrete County, City of Strategy developed | November 2006
sources, including Mount Hermon slide, Bean Creek Scotts Valley for each source
Road slides, McEnery Road, Skypark, Rancho Rio and (Monte Fiore —
Monte Fiore. complete)
R. Develop strategy to address accelerating the County Planning, Strategy developed | March 2004
mitigation of quarry impacts at Hanson Aggregates California Division (complete)

site.

of Mines and
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| Geology
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Impliementation Action

Implementing
Parties(s)*

Progress
Description®
(e.g. milestones,
deliverables,
submittals)

Time-
Schedule®
(expected
completion date)

S. Develop and implement Storm Water Management
Plans (SWMPs) and Storm Water Pollution Prevention
Plans (SWPPPs) consistent with NPDES Phase II Storm

County Planning
and Public Works,
City of Santa Cruz,

SWMP developed
and municipality
enrolled; % of

November 2005
or upon permit
enrollment, and

Water regulations. City of Scotts projects that implemented
Valley, construction | received coverage, | annually
site operators and % of projects thereafter
owners, successfully
implementing
SWPPPs, and total
# of projects
T. Identify the San Lorenzo River Watershed as a County Planning San Lorenzo River | November 2005

priority for site inspection and enforcement of control
measures in SWMPs and SWPPPs, Establish

and Public Works,
City of Santa Cruz,

identified as a
priority in SWMP;

or upon permit
enrollment, and

mechanism by which operators and owners of one- City of Scotts % of projects with | annually
acre and greater construction projects are notified of Valley, construction | SWPPPs that thereafter
the requirement to prepare SWPPPs, site operators and identify watershed
owners. as a priority;
mechanism
established (City of
Santa Cruz -
complete); number
of notifications
U. Consider incorporation of sediment control County Planning Consideration November 2005

programs/projects into SWMPs and SWPPPs.

and Public Works,
City of Santa Cruz,

included in SWMP;
% of projects that

or upon permit
enroliment, and

City of Scotts considered annually
Valley, construction | sediment in thereafter
site operators and SWPPPs and the
owners, total number of

projects w/SWPPPs
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